Time Meeting
February 5, 2013

» Safety
» Schedule
» Machine and system reports
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Avoiding Major Events at C-AD and
Pictures of the Week

Collider-Accelerator Department
2-5-2013

BROOKHINUEN
NATIONAL LABORATORY

02/05/2013 Time Meeting, Run 13



130205_Safety_Lessard.pdf

Schedule

http://www.bnl.gov/cad/esfd

Scheduling Physicist: Andrei Poblaguev C_A Operations_FY13 4 Feb 13

[ concurrent with RHIC planned, budget permitting, Preliminary
[ setup with beams
[] ramp up luminosity FY 2013
Program Element ‘ Sep Oct Nov Dec Mar Apr May Jun Jul Aug Sep
AGS-Booster-Tandeny/Linac/EBIS Startup . : .
| 20 weeks 30 Jun

RHIC Cryo Cooldown o 45 deg K |

RHIC Cryo Cooldown/Warm-up |

RHIC Crye Operation

RHIC Cryo off -

RHIC STAR & PHENIX

RHIC Research with \s = 510 GeV pp

RHIC Research with \s = 15 GeV/n AuAdu (~ 3 weeks if 510 Ge Vpp gn»:p{s met)

Particle Accelerator Conference (IPAC)

4 Oct : ?N

NSRL (NASA Radivbiology) _
NSRL (NRO)

BLIP (Isotopes) | /-

BLIP (orher)

Shutdown (RHIC) ]
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Schedule

- BLIP;
« NSRL:

Current Status

is running (since December 17, 2012)
runs for NRO (Jan. 28 - Feb. 8)

« RHIC pp run: in preparation

02/05/2013

- RHIC cool down to 45K continues

- STAR: on schedule

- PHENIX: on schedule

- The new source, OPPIS, is ready for the Run,

but performance optimization is being continued

- AGS setup with beam in progress
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Schedule

Important dates

 February 6 (7?): Changeover to Siemens MG in AGS,
Maintenance at Linac and AGS

 February 8: NRO run ends

o February 11: 4K cool down starts

« February 14: First beam in RHIC
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Machine and system

reports
« RHIC pp Run13 Vahid Ranjbar
« STAR Bill Christie
o PHENIX Hubert Van Hecke
« BLIP Leonard Mausner
« NSRL Derek_Lowenstein
« Maintenance Paul Sampson
o AGS Vincent Schoefer (comment)
o Polarimeters William Schmidke
o Controls John Morris
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130205_RHIC_Ranjbar.pdf
130205_RHIC_Ranjbar.pdf
130205_RHIC_Ranjbar.pdf
130205_RHIC_Ranjbar.pdf
130205_RHIC_Ranjbar.pdf
130205_RHIC_Ranjbar.pdf
130205_Phenix_VanHecke.pdf
130205_BLIP_Mausner.pdf
130205_Maintenance_Sampson.pdf
130205_Maintenance_Sampson.pdf
130205_AGS_Schoefer.pdf
130205_AGS_comment.pdf
130205_Polarimeter_Schmidke.pdf
130205_Polarimeter_Schmidke.pdf
130205_Controls_Morris.pdf

Next Time Meeting

» Next Time Meeting: Tuesday, February 12
1:30PM, Snyder
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